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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

June 28, 2012 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 

Realignment and Closure (BRAC) Cleanup Team (BCT) held on June 28, 2012 at 

CH2M HILL’s office in Oakland, California. Participants in the meeting included the BCT, 

which is made up of representatives from the U.S. Navy, the U.S. Environmental Protection 

Agency (USEPA), the California Department of Toxic Substances Control (DTSC), and the San 

Francisco Bay Regional Water Quality Control Board (Water Board). The City of San Francisco 

(City), their consultants, the Lennar team of developers, and Navy consultants also attended the 

meeting. These minutes describe the key points, decisions, and action items agreed to at the 

meeting. A list of attendees is included as Attachment A. The document review table is included 

as Attachment B. Action items from the meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy) began the meeting with introductions. Ms. Tina Low and Mr. Ross 

Steenson (Water Board), Mr. Craig Cooper (USEPA), and Ryan Miya (DTSC) were present to 

represent the regulatory agencies involved on the project.  

Action Items from the previous meeting include the following:  

• The Navy will send the California Department of Public Health (CDPH) the Installation 

Restoration (IR) Site 7/18 Modeling Update Report for an over-the-shoulder review of the 

final set of changes prior to finalization of the report. Completed.  

• The Navy will share the results of the groundwater sampling event near the RU-C2 area with 

the regulatory agencies. The Navy is currently awaiting the laboratory data results. In 

Progress.   

• The Navy will send an over-the-shoulder review of the draft Remedial Design (RD) Parcel C 

responses to comments (RTCs) to the agencies prior to the report issue date on July 15, 2012. 

In Progress.  

 

2.0 Radiological Update (Chris Yantos, Navy)  

Mr. Yantos began the radiological program update and summarized the Crisp Road/Parcel E 

sanitary sewer and storm drain removals and building surveys. Mr. Yantos said that the Navy has 

received free release letters from CDPH on Building 414 and Sites 701 and 704. The Final Status 

Survey (FSS) for Site IR-04 and Building 807 was submitted on February 10, 2012, and CDPH 

requested confirmation samples which have been provided. The Final UC-3 Radiological 

Remedial Action Completion Report (RACR) was submitted on March 16, 2012; the Navy has 

received DTSC and CDPH concurrence on the RACR and is awaiting a free release letter. The 

Navy is still waiting on a concurrence letter from USEPA.  

Mr. Yantos provided photos of the restoration activities along Lockwood and Spear Street.  
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The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011. To date, 

22,907 linear feet of sanitary sewer and storm drain lines have been removed, which is about 

65 percent completion of the project. The Navy has excavated 35,979 cubic yards of materials 

and restored/repaved 38 of 41 active survey units. 

Mr. Yantos summarized the Parcel C building surveys. The Final FSS Report for Building 214 

was submitted on November 2, 2011. The Navy has received a free release letter for Building 

214 from CDPH. CDPH performed confirmation surveys of Building 271, 272, 203, and 241 on 

May 23, 2012. The Navy is awaiting offsite data for five survey units at the North Pier area.  

The fieldwork at the Parcel E 500 Series is complete. The internal Draft FSS for Buildings 503, 

506, and 509 are currently under Navy review. The Draft FSS for Buildings 500, 521, and 

Former Building 529 and 510/510A is currently in regulatory review. Scans have been 

completed and the Navy is awaiting off-site analytical results for the Buildings 507, 508, 517, 

and 520 and Shacks 79/80 sites. The 500 Series Area scanning and sampling is 83 percent 

complete.  

The Parcel E 500 Series sanitary sewer and storm drain removals began on July 12, 2011. The 

Navy has removed 16,119 linear feet of sanitary sewers and storm drains, which is about 40 

percent of the total removal area. The Navy has excavated 28,176 cubic yards of soil and has 

restored 17 of 24 active survey units.  

Remaining field activities at the Parcel E 500 Series include replacement of asphalt along the 

southern side of Building 606. The Navy will continue with swale installation, surveying, 

sampling, and remediation activities within the 500 Series Area and the active trench units. The 

Navy is also working on completing the 707 Triangle Area remediation and finishing the FSS.  

Mr. Yantos noted that the Final Gun Mole Pier Task Specific Addendum was issued and work 

commenced on May 14, 2012. Subsurface vault and manhole sediment sampling along the pier is 

complete. Mr. Cooper asked that the Navy describe more clearly in their reports when vaults 

were inspected but no sediment was found that would require sampling of the vault. Removal of 

the concrete pads and structure is complete and removal of the utility corridors is 15 percent 

complete. The Navy is currently reviewing sampling results and some areas will require 

additional remediation. The Navy has completed remediation of four survey units impacted with 

cesium-137. Upon completion of the work, final gamma walkover data will be collected from the 

site. 

Additional field work at the South Pier will start in June 2012 and will include subsurface and 

utility corridor sampling along with removal of the concrete pads and structures in contaminated 

units. The Final South Pier Task Specific Plan Addendum was issued to the regulatory agencies 

and final gamma walkover data will be collected at the end of the project.  

In Parcel D-1, at Building 383 the Navy has completed removal of the concrete foundation and 

conducted a gamma survey of exposed soil with no elevated readings. Buildings 274, 313, 313A, 

and 322 Sites have been surveyed and sampled and the internal Draft FSS report is currently in 

Navy review. The sanitary sewer and storm drain removals are complete and the Navy is 

preparing the final survey unit reports. The Navy is also working on responses to regulatory 

comments for Survey Unit Project Reports (SUPR) packages 101 through 106. SUPR package 

107 is the only one remaining and will include four survey units.   
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The Final Parcel B RACR was submitted to the regulatory agencies in March 2012, and the 

Navy is awaiting free release letters from the USEPA and CDPH. A no further action letter was 

received from CDPH on the draft version of the RACR. The Final Parcel G RACR with RTCs 

has received free release. The Final Parcel UC-3 Radiological RACR with RTCs was issued in 

March 2012. The Navy is awaiting a free release letter from USEPA and CDPH. The Parcel D-2 

and UC-1/2 radiological RACRs have received free release letters.  

Mr. Yantos noted that the second version of the Draft Radiological Risk and Dose Modeling for 

Sites IR-07/18 was submitted on September 12, 2011. The Navy and CDPH held a meeting on 

April 2, 2012 to identify specific sections requiring revisions. The Navy revised the text and 

provided additional information according to comments received by CDPH. The Navy submitted 

an over-the-shoulder review of the revisions to CDPH on June 29, 2012 and the Navy expects 

CDPH to review and respond to these revisions by July 13, 2012.  

3.0 Remedial Actions in Parcel B Including IR Sites 07 and 18 (Lara Urizar, 
Navy) 

Ms. Urizar provided an update on remedial action activities in progress which include the IR Site 

7/18 Operations & Maintenance (O&M) and the preparation of the Parcel B remedial action. At 

IR Sites 7/18, the Navy has performed the first three quarterly O&M events. Maintenance to date 

has included fence repair, vegetation establishment in poor growth areas, and restoration of the 

stormwater best management practices (BMPs). The fourth quarter O&M event will include 

surveying two settled monuments and removing five existing soil gas monitoring probes. City 

Grazing, a local business, will provide 60 goats to graze the onsite vegetation between July and 

October 2012. The post-construction O&M Plan is in development and will be released as draft 

in early August. The annual O&M Summary Report will be issued in mid-August 2012.  

The internal Draft Remedial Action Work Plan (RAWP) for the Parcel B Remedial Action is in 

development. The Draft RAWP will be issued to the regulatory agencies in mid-August. The 

Navy is working with the City of San Francisco (City) to develop a tenant management plan for 

the artists and other businesses who rent space in Parcel B buildings. Options will include 

permanent relocation of tenants to another location, temporary relocation of tenants to trailers 

until the remedial action is complete, or no relocation of the tenants and a reconfiguration of the 

remedial action schedule and construction approach to work with the tenants.  Mr. Forman noted 

that they need direction from the City at this juncture. Ms. Amy Brownell (City) noted that she 

will look into this for the Navy. Mobilization to the site for the remedial action will begin in 

November 2012.  

4.0 PCB Hot Spot Area TCRA & Experimental Ship Shielding Range TCRA 
(Lara Urizar, Navy) 

Ms. Urizar gave an update on what remains following the polychlorinated biphenyl (PCB) Hot 

Spot time-critical removal action (TCRA) and the progress on the experimental ship shielding 

range TCRA. At Tiers 1 and 2 in the PCB Hot Spot all the grids are excavated, sampled, and 

backfilled. Tier 1 had 21,771 cubic yards excavated and Tier 2 had 10,607 cubic yards 

excavated. Placement of the temporary shoreline revetment is complete in these areas. At Tier 3, 

100 percent of the grids were excavated and confirmation samples were collected. Grid 231 

sidewall has sample concentrations of total petroleum hydrocarbons (TPH) remaining at 9,000 

milligrams per kilogram (mg/kg) and lead at 111,000 mg/kg. Grid 224 was over-excavated to 12 
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feet below ground surface for TPH exceedances and final confirmation samples were below 

action levels. Grid 226 sidewall samples exceeded TPH action levels even after the grid was 

over-excavated. Grid 227 was over-excavated by an additional 950 cubic yards along with Grid 

226 and post-excavation samples were below action levels. At Tier 5, all eight grids have been 

excavated (3,538 cubic yards) and confirmation samples collected. All volatile organic 

compounds (VOCs) sampling is complete and all grids were below action levels down to 10 feet 

below ground surface. VOC concentrations exceeded action levels at depths greater than 10 feet 

in Grids 25, 238, 239 and 240.  

Concentrations of contaminants that exceeded action levels but were left in place during the PCB 

Hot Spot removal action included: 

• Tier 1 - TPH and PCB exceedances along Parcel E and F boundaries. 

• Tier 2 – TPH and PCB exceedances along Parcel F and PCB and lead exceedances in Grid 

174 along the landfill area.  

• Tier 3 – The sidewall at Grid 231 exceeded action levels for TPH and lead along with the 

sidewall of Grid 226 which exceeded TPH.  

• Tier 5 – Grids 235 and 238 exceeded action levels for tetrachloroethylene (PCE) at greater 

than 10 feet below ground surface.  

The Navy screened soil from Tiers 1, 3, and 5 for material potentially presenting an explosive 

hazard (MPPEH). To date, 17 materials documented as safe (MDAS) items have been 

encountered, three wooden or chrome plated display items and one inert item were encountered. 

No munitions and explosives of concern (MEC) were encountered in the approximately 27,200 

cubic yards of soil that was processed, inspected by a third party, and cleared. There is 

approximately 1,800 cubic yards remaining to be processed.  

The Navy has encountered 52 radiological commodities and removed those items. Many of the 

items were used on ships or submarines and painted with radioluminescent paint. The Navy will 

continue to screen the excavated soil for radiological commodities and MPPEH, finish 

backfilling at Tier 3, and demobilize from the radiological screening yard pads. The excavation 

activities were completed in June 2012, the Navy will demobilize from the site in August 2012, 

and the Draft Removal Action Completion Report will be submitted in December 2012. 

The Experimental Ship Shielding Range is located in an open field within the Panhandle Area. 

This area was identified in the Historical Radiological Assessment (HRA) report as being 

potentially radiologically impacted. The driver for the cleanup is cobalt-60, which is unique to 

this area; however, radiological controls will be included for all the radionuclides of concern 

(ROC). Other ROCs and chemicals of concern (COC) will be addressed in the final remedial 

action selected in the Parcel E-2 Record of Decision (ROD).  

According to the HRA, the radioactive material was used at the range for conducting shielding 

experimentation for ships. There are three parts to the Ship Shielding Range; these areas include 

the fan-shaped reflection/refraction field and berm (Area A), Area B, and Area C. Little is known 

about the specific areas. The Navy mobilized to the site on May 29, 2012 and performed a 

biological and topographical/land survey of the entire area and a geophysical survey of the berm 
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and fan-shaped area. The Navy laid out the radiological survey grid in 50-foot by 50-foot grids 

and commenced pre-work for the gamma walkover surveys. The perimeter fence and stormwater 

pollution prevention controls have been installed. The Navy commenced relocation of the wood 

debris pile and keel blocks to the staging area located in the Panhandle Area. The Navy has also 

collected pre-excavation waste characterization samples and commenced air monitoring 

activities.  

The biological survey was performed on May 29, 2012 and no nests were observed. On June 7, 

2012, four killdeer eggs were discovered within the excavation footprint. The killdeer is 

protected under the Migratory Bird Treaty Act. A 100-foot buffer was established around the 

nest and a qualified biologist was mobilized to the site for onsite monitoring. On June 13, 2012, 

the biologist identified an active California towhee nest with chicks outside the excavation area 

and adjacent to the site access road. A 100-foot buffer zone was established around this nest as 

well. On June 14, 2012, both nests were found to be destroyed and raccoon footprints were noted 

in the area.  

The next steps for the Ship Shielding Area includes commencement of excavation and 

radiological processing of the soil. Air monitoring will continue and periodic biological 

monitoring. Dust suppression, erosion control, and fenceline inspections will continue during the 

construction activities, and a Final Conditions Survey will be performed and submitted in August 

2012. The Navy will demobilize in September 2012 and produce a Draft RACR in November 

2012.   

5.0 Remedial Action in Parcels UC-1 and UC-2 (Melanie Kito, Navy) 

Ms. Kito gave an overview of the remedial action, a summary of the remedial action design 

components, schedule update, and implementation update. The objective of the remedial action 

is to prevent exposure to potentially contaminated soil. The durable cover remedy was selected 

for the sites and includes new vegetated soil, new or repaired asphaltic concrete pavement, and 

inspecting and/or repairing building foundations.  

Ms. Kito also noted that the Navy recently removed all iceplant from the embankment areas 

along the streets. Both USEPA and the City questioned why the iceplant was removed in the first 

place. Ms. Kito responded that the issue was not raised until the final stages of the remedial 

action and changing the approach would have resulted in the alternative description being 

amended in the ROD.  

The soil cover will be a 2-foot-thick layer of clean imported soil vegetated with native plant 

species that will also be used to vegetate the embankment areas. Activities related to the asphalt 

cover will include repair, replacement and subgrade restoration. The building foundations of the 

existing buildings will be repaired, as necessary.  

Mobilization and site preparation included establishment of traffic detours, a perimeter fence, 

support zones, soil stockpile management areas, stormwater BMPs, and air monitoring stations. 

The air monitors operated 24 hours per day during every workday in both upwind and downwind 

locations. Following site preparation, a pre-construction land and utility survey was completed 

and the surface of the site was cleared of site debris, ground vegetation, and trees.  Excavation of 

two-feet of soil was performed over 20 days. Bedrock was encountered at multiple areas along 
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the embankment slope.  Bedrock was mapped and the cover thickness was reduced in those 

areas. The soil cover installation is expected to be completed in mid-July 2012.  

It is expected that the Navy team will be demobilized in mid-August 2012. One year of O&M 

will be conducted from August 2012 through August 2013 following completion of the remedial 

action. The O&M will include inspections of vegetation establishment, site inspections, and 

periodic pavement repair/maintenance.  

6.0 Transfer Schedule Update (Melanie Kito, Navy) 

Mr. Forman noted that there are some changes to the schedule; the Navy will need additional 

time to complete Parcel E and there are some schedule slips in Parcel E-2. In Parcel F, the Navy 

will be collecting a second round of data. The second round of data sampling will start in 

Summer/Fall 2012. Dates for Parcel UC-3 have slipped because of the schedule slip for Parcel E. 

The Navy must complete the Proposed Plan phase of Parcel E prior to the ROD on UC-3. The 

schedule for IR Sites 7/18 is dependent on what the City wants to do. The Navy would like to 

convey the property as soon as it can; however, the City might want to include it with the larger 

conveyance of Parcel B property. The Navy is not sure if UC-3 will need a non-radiological 

RACR, and they are currently doing some sampling to determine if there is a need for remedial 

actions. The radiological cleanup at UC-3 is nearly complete. Ms. Kito noted that the hardest part 

of transferring UC-3 will be dealing with the community members who have moved in and are 

storing their property on this portion of the Navy’s property.   

7.0 Community Involvement Update (Matt Robinson, CirclePoint) 

Mr. Robinson (CirclePoint) noted that the Navy will distribute a factsheet summarizing the 

Second Quarter 2012 activities to the email distribution list in July 2012. The Navy updated the 

HPNS calendar of events and distributed it during the June community meeting.  Additionally, 

the calendar will be emailed to the distribution list in July 2012.  

The Navy participated in an interview with KSJO 92.3 FM on June 5, 2012, which was aired on 

June 24, 2012.  

The Navy has been invited to speak at the Tabernacle group during a July service. The Navy will 

continue to follow up with the Third Street Corridor Project to schedule a meeting or 

presentation. The Navy will also host an exhibitor booth during Sunday Streets in the Bayview 

on July 22, 2012. The Navy reached out to the Cornerstone Church but was advised by the 

Church that they were not interested in having the Navy speak at any of the upcoming services.   

The July goals and objectives of the community involvement program include marketing and 

conducting a bus tour of HPNS on July 28, 2012. The bus tour will be advertised during the June 

public meeting and Sunday Streets event, via email announcements, and potentially via media 

announcements. The Navy will give an information presentation to the True Hope Church of 

God and Christ on July 8, 2012 and will conduct an upcoming meeting with the Morgan Heights 

Homeowner’s Association. The Navy is also looking into participating in an interview on the 

Carlos DeMarty radio show in October/November and possibly being a guest on another local 

KPOO radio show.  



HPNS BCT Meeting Minutes 7 KCH-2622-0004-0101 

June 28, 2012 

Mr. Forman noted that the Navy will start working on the update to the Community Involvement 

Plan (CIP). This will include documenting what has worked and what has not worked since the 

CIP was implemented. The update will also include interviews with the public.   

8.0 Action Items/Future Meetings (Melanie Kito, Navy) 

• No action items were identified during the meeting.  

• The October 25, 2012 BCT meeting has been moved to November 1, 2012.  

• The next BCT meeting will be held on July 26, 2012 at CH2M HILL’s offices in Oakland, 

California. Action items are included as Attachment C.  
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ATTACHMENT A 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M HILL 
  155 Grand Avenue 

Oakland, CA 
Date/Time: June 28, 2012 / 10:00 a.m. 

 

Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 

 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 

 Lara Urizar 

 

619-532-0960 lara.urizar.ctr@navy.mil X 

 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil  

 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 

 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  

 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  

 Matt Slack 757-887-4212 matthew.slack@navy.mil  

 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  

 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  

 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  

 Shane Wells 510-749-5922 robert.s.wells@navy.mil  

 Bob Hunt 619-532-0962 robert.a.hunt2.ctr@navy.mil X 

 Deb Theroux 619-532-0919 debra.theroux@navy.mil  

 Lora Battaglia 619-532-0968 Lora.battaglia.ctr@navy.mil X 

     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 

 Jackie Lane  415-972-3236 Lane.jackie@epa.gov X 

     

DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 

     

Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 

 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 

     

CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 

 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 

 Kurt Jackson    

 Larry Morgan    

 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X 

     

CDFG Charlie Wong    

     

City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 

     

Treadwell and Rollo Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 

     

Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 

     

BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
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Tech Law Inc., USEPA 

contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    

     

Navy Contractors     

Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com X 

     

Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  

     

Sealaska Environmental 

Services 

Doug Peeler  doug.peeler@sealaska.com 

 

 Deanna Rhodes    

     

CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 

 John Copland 925-463-7301 copland@ce2corp.com  

     

Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com  

 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  

 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 

     

KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 

 Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X 

 Ted Tyler 602-790-2492 etyler@kleinfelder.com X 

     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com  

 John Sourial 415-848-7103 john.sourial@errg.com X 

     

ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  

 Brett Womack 925-250-8077 bwomack@itsi.com  

 Ken Leonard 925-946-3263 kleonard@itsi.com  

 Jeff Hess 925-946-3104 jhess@itsi.com X 

 Arvind Archarya 510-719-6858 aacharya@itsi.com X 

 Kent Baugh  kbaugh@itsi.com  

     

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  

 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  

 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 

 Steve Pierce    

     

Battelle John Hardin 619-574-4827 hardinj@battelle.org  

     

AMEC Alfonso Ang 415-278-2108 Alfonso.ang@amec.com  

 Jeff Fenton 707-793-3832 Jeffery.fenton@amec.com  

 Ray Hendry 303-807-4421   

     

PNNL Steve Maheras    

     

Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com X 

 Wenqian Dou 415-321-1785 wdou@onesullivan.com  

     

URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
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CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 

     

CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  

 Matt Brookshire 858-268-3383 brookshirems@cdm.com  

     

Arc Ecology Martha Walters  rosewalt@aol.com X 

     

BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov  
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
June 28, 2012 

Item Parcel Document Name 
Submittal  

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents Historically Reviewed  

1 E-2 Draft Record of Decision for Parcel E-2 3/14/12 5/15/12  4/19/12  5/14/12 5/26/12 

2 B Final RAD RACR 3/14/12 n/a      

3 D-1 Draft Work Package 103, Survey Units 
252, 257, 259, 261, and 278 

3/15/12 4/16/12   4/16/12   

4 UC-3 Final Radiological Removal Action 
Completion Report 

3/16/12 n/a concurrence  4/16/12   

5 B Final Action Memorandum, Removal of 
UST 113A, IR Site 42 

3/16/12 n/a      

6 C Final Final Status Survey Results, 
Building 272 

3/21/12 4/23/12      

7 Basewide Final Addendum 3 to Final Amended 
Sampling and Analysis Plan for Basewide 
Groundwater Monitoring Program 

3/21/12 n/a      

8 C Final Final Status Survey Results, 
Building 271 

3/23/12 4/23/12      

9 UC-1,2 Draft Remedial Action Work Plan 3/27/12 4/26/12  4/19/12 4/25/12 5/3/12 4/30/12 

10 D-2 Final Finding of Suitability to Transfer 3/27/12 n/a      

11 C Draft SUPR for Survey Units 210, 212, 
219, and 220 

3/28/12 4/30/12   4/30/12   

12 B Action, Quarterly Monitoring Report, 
Second Quarter 2011 

3/30/12 n/a      
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
June 28, 2012 

Item Parcel Document Name 
Submittal  

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Document Review Period Recently Completed 

1 B Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Third 
Quarter 2011 

4/6/12 5/4/12    5/9/12  

2 E Draft Parcel E Soil Excavation 
Characterization Work Plan 

4/9/12 5/9/12   5/9/12  5/21/12 

3 C Final, Final Status Survey Results, 
Building 203 

4/10/12 5/11/12      

4 E Final Survey Unit 201 Project Report 4/16/12 n/a      

5 E-2 Draft TCRA Work Plan for Ship Shielding 
Area 

4/18/12 5/21/12  5/7/12 5/7/12 5/8/12 5/7/12 (no  
comments) 

6 E-2 Final Landfill Gas Monitoring Report, 
January-March 2012, Post Removal 
Action 

4/26/12 n/a      

7 D-1 Draft Survey Unit Project Report for 
Survey Units 253, 255, 262, 266, and 270 

4/24/12 5/24/12   5/18/12   

8 C Final, Final Status Survey Results, 
Building 241 

4/24/12 5/23/12      

9 C Draft Survey Unit Project Reports for 
Survey Units 213, 221, 226, and 231 

4/25/12 5/25/12   5/22/12   

Documents Currently Under Review        

1 B Final Remedial Action Completion Report 
for IR Sites 07 and 18 

5/14/12 n/a      

2 B Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, 
Fourth Quarter 2011 

5/11/12 6/11/12    6/11/12 5/21/12 (no  
comments) 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
June 28, 2012 

Item Parcel Document Name 
Submittal  

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

3 C Draft Petroleum Hydrocarbon Project 
Work Plan 

5/18/12 6/18/2012 Water Board 
Requested 

30- day 
Extension 

    

7/18/12 

4 E Draft Final Status Survey Results, 
Building 521 

5/15/12 6/15/12   6/20/12   

5 E-2 Final Action Memo, TCRA for Ship 
Shielding 

5/21/12 n/a      

6 D-1 Draft Work Package 104, Survey Units 
258, 260, 263, 268, and 269 

5/22/12 6/22/12   6/8/12   

7 D-1 Draft Work Package 106, Survey Units 
271, 279, 280, 281, and 282 

5/22/12 6/22/12   6/8/12   

8 E-2 Replacement Page for Final Action 
Memorandum TCRA for Ship Shielding 
Range 

5/24/12 n/a      

9 C Draft Survey Unit Project Reports for  
Survey Units 192, 194, 227, and 232 

5/24/12 6/25/12   6/6/12   

10 C Draft Survey Unit Project Reports for  
Survey Units 233, 234, 237, and 239 

5/30/12 7/2/12      

11 E Draft Final Status Survey Results, 
Building 500 

6/4/12 7/5/12      

12 B Action, Quarterly Monitoring Report, Third 
Quarter 2011 

6/1/12 n/a      

13 UC-1,2 Final Remedial Action Work Plan 6/4/12 n/a      
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
June 28, 2012 

Item Parcel Document Name 
Submittal  

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents for Upcoming Review (next 3 months)       

1 B,D-1,G,  
UC-2 

Revised Draft Soil Vapor Investigation 
Tech Memo 

6/29/12 30 days from  
submittal date 

Date  
Tentative 

    

2 E-2 Final TCRA Work Plan for Ship Shielding 
Area 

7/3/12 n/a Date  
Tentative 

    

3 E Final Parcel E Soil Excavation 
Characterization Work Plan 

7/9/12 n/a Date  
Tentative 

    

4 C Draft Final Remedial Design 7/27/12 30 days from  
submittal date 

Date  
Tentative 

    

5 F Draft Radiological Data Gaps 
Investigation Tech Memo Phase 2a 

7/29/12 30 days from  
submittal date 

Date  
Tentative 

    

6 F Final Pier Demolition Removal Action 
Completion Summary Report 

7/31/12 n/a Date  
Tentative 

    

7 E Final Work Plan Addendum to the Parcel 
E Groundwater Treatability Study 

8/3/12 n/a Date  
Tentative 

    

8 B Post-Construction O&M Plan for Parcel 
B, IR Sites 7 and 18 

8/3/12 30 days from  
submittal date 

Date  
Tentative 

    

9 E Draft IR 03 Treatability Study Report 8/6/12 30 days from  
submittal date 

Date  
Tentative 

    

10 B Draft Remedial Action Work Plan 8/14/12 30 days from  
submittal date 

Date  
Tentative 

    

11 B IR Sites 7 and 18 Annual O&M Summary 
Report 

8/16/12 n/a Date  
Tentative 

    

12 B Draft Design Amendment Parcel B 8/17/12 30 days from  
submittal date 

Date  
Tentative 
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
June 28, 2012 

Item Parcel Document Name 
Submittal  

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

13 E Final Rad Addendum to Parcel E FS 8/30/12 n/a Date  
Tentative 

    

14 E Final Parcel E FS 8/30/12 n/a Date  
Tentative 

    

15 E-2 Draft Final ROD to BCT 9/10/12 30 days from  
submittal date 

Date  
Tentative 

    

16 B Final Design Amendment Parcel B 9/14/12 n/a Date  
Tentative 

    

17 G Draft Remedial Action Work Plan 9/14/12 30 days from  
submittal date 

Date  
Tentative 

    

CDPH California Department of Public Health RI Remedial investigation 

DTSC Department of Toxic Substances Control RTC Response to comment 

EPA U.S. Environmental Protection Agency SF San Francisco 

FOSL Finding of suitability to lease TCRA Time-critical removal action 

FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon 

FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 

FSS  Final Status Survey 

n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item Due Date 

Person/Agency 
Committing to 

Action Item Resolution Status 

New Action Items 

1 The Navy will send the CDPH the 
IR Site 7/18 Modeling Update 
Report for an over-the-shoulder 
review of the final set of changes 
prior to finalization of the report.  

 

Navy  Navy Complete. 

2 The Navy will share the results of 
the groundwater sampling event 
near the RU-C2 area with the 
regulatory agencies.  

 

Navy  Navy In progress.  

3 The Navy will send an over-the-
shoulder review of the draft RD 
Parcel C RTCs to the agencies 
prior to the report issue date on 
July 15, 2012.  

 

Navy Prior to July 15, 
2012 

Navy In progress. Working meeting 
scheduled for June 28, 2012. 

 


